Major Highway projects to be advanced

WisDOT Southeast Region (Kenosha, Milwaukee, Ozaukee, Racine, Walworth,
Washington, and Waukesha counties).

Highway

Project name/county

Impact

WIS 11

Burlington Bypass
Racine County

Construction on the western segment of the project will begin one
year early (2008) with completion one year early (2010).

WisDOT Northeast Region (Brown, Calumet, Door, Fond du Lac, Kewaunee,
Manitowoc, Oconto, Outagamie, Marinette, Sheboygan and Winnebago counties).

Highway Project name/county Impact
us a4l \If\gr?eZG — Breezewood Project can be reinstated with dollars first programmed in 2006 rather
' than in 2009, as originally programmed. Ensures that substantial
. construction activity could occur in 2011.
Winnebago County
us 41 De Pere — Suamico Project can be reinstated with about $5.6 million programmed in 2008
rather than in 2009, as originally programmed. Ensures that
Brown County substantial construction activity could occur in 2011.
WIS 57 Dyckesville — Sturgeon

Bay.

Door County

Work planned for 2009 will be advanced into 2008, completing the
project one year earlier (in 2008).

WisDOT North Central Region (Adams, Forest, Florence, Green Lake, Iron, Langlade,
Lincoln, Marathon, Marquette, Menominee, Oneida, Portage, Price, Shawano, Vilas,
Waupaca, Waushara and Wood counties).

Highway Project name/county Impact
UsS 10 Marshfield — Stevens
Point. Ensures that substantial construction activity could occur in 2008 and
2009. This allows construction to be completed approximately one
Wood and Portage year earlier than previously planned.
counties
US 5L/WIS | Wausau Corridor Acceleration of the project will enable the construction of the north
29 free-flow ramps at the WIS 29 West Interchange to be constructed

Marathon County

with the rest of the interchange in 2007 and 2008, rather than in
2012. Overall project to be completed two years earlier (in 2010).




Major Highway projects start to be rescheduled

WisDOT Southwest Region (Columbia, Crawford, Dodge, Dane, Grant, Green, lowa,
Jefferson, Juneau, La Crosse, Lafayette, Monroe, Richland, Rock, Sauk and Vernon

counties.
Moves initiation of primary
construction phase
Highway Project name/county Reason From To
us 12 Lake Delton — Sauk City | Unanticipated delay in final approval of
Environmental Impact Statement (EIS).
Sauk County Record of Decision (ROD) recently
. . 2008 2009
signed. Consultant selected. Final
design work can now proceed. Project
delayed one year.
WIS 26 Janesville — Watertown Unanticipated environmental delays.
Jefferson and Rock ROD not expected to be signed fo_r 2008 2009
. another three to four months. Project
counties
delayed one year.
US 53 La Crosse Corridor Waiting for Metropolitan Planning
La Crosse County Organization (MPO_) plan to be finalized 2010 2012
and approved. Project expected to be
delayed two years.

WisDOT Northeast Region (Brown, Calumet, Door, Fond du Lac, Kewaunee,
Manitowoc, Oconto, Outagamie, Marinette, Sheboygan and Winnebago counties).

Moves initiation of primary
construction phase
Highway Project name/county Reason From To
WIS 23 WIS 67 - US 41 Unanticipated delays in receiving Draft
EIS. Draft EIS recently finalized.
Sheboygan and Fond du . 2009 2013
Lac counties Project expected to be delayed four
years.
us 41 Oconto — Peshtigo Unanticipated delays in final EIS have
Oconto and Marinette slowed the design process. 2009 held 2007 2008
counties as completion date.




